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Project Management Glossary 

Project Dictionary 

!
Glossary of project management terms and acronyms used by project managers and 
business professionals. Understanding these terms and acronyms is an important 
first step towards success in project management.!!
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!
Agile Project Management!

The ideas from Agile software development applied to project management. Agile 
methods promote a process that encourages development iterations, teamwork, 
stakeholder involvement, objective metrics and effective controls.!!

Assumptions!
Any factors that you are assuming to be in place that will contribute to the successful 
outcome of the project.!!

Balanced Scorecard!
A performance management tool which began as a concept for measuring whether 
the smaller-scale operational activities of a company are aligned with its larger-scale 
objectives in terms of vision and strategy.!!

Baseline!
A baseline is an approved configuration item, for example a project plan that has 
been signed off for execution. The baseline records the planned costs, schedule and 
technical requirements against which a project is measured.!!

BOSCARD!
A strategic planning tool used to provide the terms-of-reference for new projects. The 
BOSCARD acronym stands for Background, Objectives, Scope, Constraints, 
Assumptions, Risks and Deliverables. These headings are commonly found in 
terms-of-reference and project initiation documents.!!

Business Case!
A document recording the justification for starting a project. It describes the benefits, 
costs and impact, plus a calculation of the financial case.!!

CAPEX!
Capital Expenditure (CAPEX) is the amount a company spends to buy fixed assets, 
or to add to the value of an existing fixed asset with a useful life that extends beyond 
the taxable year.!!
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!
CAPM!

Certified Associate in Project Management (CAPM) is a certification in project 
management managed by the Project Management Institute in accordance with their 
published ANSI standard A Guide to the Project Management Body of Knowledge, 
shortened to PMBOK Guide.!!

Change Control!
The practice of identifying, documenting, approving and carrying out changes within 
a project.!!

Constraints!
The factors that you will need to consider during the life of the project that you 
cannot change. These may include deadlines, regulatory requirements and 
dependencies on other projects to deliver.!!

Cost Benefit Analysis!
The cost benefit analysis is used to show the expected benefits of a project are 
sufficient to warrant the cost of carrying it out. Monetary units are usually used for 
the comparison.!!

Critical Chain Project Management (CCPM)!
A method of planning and managing projects that puts more emphasis on the 
resources needed to carryout project tasks. It is the Theory of Constraints (TOC) 
applied to projects.!!

Critical Path!
The critical path is the sequence of activities that must be completed on time for the 
entire project to be completed on schedule. It is the longest duration path through the 
work plan. If an activity on the critical path is delayed by one day, the entire project 
will be delayed by one day unless another activity on the critical path can be finished 
a day earlier than planned.!!
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!
Critical Path Method (CPM)!

A technique used to predict project duration by analysing which sequence of 
activities has the least amount of scheduling flexibility.!!

Critical Success Factor!
A factor identified as essential to achieving a successful project.!!

Deliverable!
A tangible or intangible object produced through project execution. A deliverable can 
be created from multiple smaller deliverables.!!

Delphi Technique!
A method used to estimate the likelihood and outcome of future events. A group of 
experts exchange views, and each individually gives estimates and assumptions to a 
facilitator who reviews the data and issues a report. This process continues until 
consensus is reached.!!

Dependencies!
Any events or work that are either dependent on the outcome of the project, or the 
project will depend on.!!

Earned Value!
An approach where you monitor the project plan, actual work and work-completed 
value to see if a project is on track. Earned Value shows how much of the budget 
and time should have been spent, for work done.!!

Estimating!
Estimating uses a number of tools and techniques to produce estimates. An estimate 
is an approximation of a projects timescale and cost that is refined throughout the 
project.!!
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!
Float!

The time a task can be delayed without delaying the project. Tasks on the critical 
path have no float.!!

Gantt Chart!
A Gantt chart is a popular project management bar chart that tracks tasks across 
time. When first developed in 1917, the Gantt chart did not show the relationships 
between tasks. This has become common in current use, as both time and 
interdependencies between tasks are tracked.!!

Logic Network!
A diagram showing the sequence of activities in a project across time. It shows which 
activity logically precedes or follows another activity. It can be used to identify the 
milestones and critical path of a project.!!

Milestone!
A key event during the life of a project, usually completing project deliverables or 
other noteworthy achievement.!!

Monte Carlo Simulation!
The Monte Carlo Simulation is a technique used to estimate the likely range of 
outcomes from a complex process by simulating the process under randomly 
selected conditions a large number of times.!!

MoSCoW!
A prioritisation method is used to decide which project requirements must be 
implemented first and which come later or will not be implemented at all. MoSCoW 
stands for Must, Should, Could, Would. The o's are added to make the acronym 
pronounceable.!!
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!
Murphy's Law!

The law that says; "If anything can go wrong, it will" named after Capt. Edward A 
Murphy, an engineer working on US Air Force Project MX981 in 1949.!!

NPV!
Net Present Value (NPV) is an estimate that helps organisations determine the 
financial benefits of long-term projects. NPV compares the value of a pound today to 
the value of that same pound in the future, taking inflation and returns into account.!!

P3M3!
P3M3, also known as the Portfolio, Programme and Project Management Maturity 
Model is a reference guide for structured best practice. It breaks down the broad 
disciplines of portfolio, programme and project management into a hierarchy of Key 
Process Areas (KPAs). P3M3 is owned by the Office of Government Commerce 
(OGC).!!

Pareto Principle!
Named after Italian economist Vilfredo Pareto, the Pareto Principle is the idea that by 
doing 20% of the work you can produce 80% of the benefit of doing the whole job. Or 
for quality improvement, most problems are produced by a few key causes.!!

Parkinson's Law!
The law that says; "Work expands so as to fill the time available for its completion" 
by Cyril Northcote Parkinson as the first sentence of a humorous essay published in 
The Economist in 1955.!!

PERT Chart!
A tool used to schedule, organise and co-ordinate tasks within a project. PERT 
stands for Program Evaluation Review Technique, a method developed by the 
United States Navy in the 1950s to manage the Polaris submarine missile 
programme. Also known as a precedence diagram, a network chart and logic 
diagram.!!
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!
PEST Analysis!

A strategic planning tool used to evaluate the impact Political, Economic, Social, and 
Technological factors might have on a project. It involves an organisation considering 
the external environment before starting a project.!!

PMBOK!
Owned by the Project Management Institute (PMI) the Project Management Body of 
Knowledge (PMBOK) is a collection of processes and knowledge areas accepted as 
best practice within the project management discipline.!!

PMP!
Project Management Professional (PMP) is a globally recognised certification in 
project management. It is managed by the Project Management Institute and is 
based on the PMP Examination Specification published by PMI in 2005. Most exam 
questions reference to PMI's ANSI standard A Guide to the Project Management 
Body of Knowledge, shortened to PMBOK Guide.!!

Portfolio Management!
The co-ordinated management of a portfolio of projects to achieve a set of business 
objectives.!!

PRINCE2!
PRINCE2 is an approach to project management, released in 1996 as a generic 
project management method. It provides a method for managing projects within a 
clearly defined framework. PRINCE2 describes procedures to co-ordinate people 
and activities in a project, how to design and supervise the project, and what to do if 
the project has to be adjusted if it doesn't develop as planned.!!

Project Management!
Project management is the discipline of planning, organising and managing 
resources to bring about the successful completion of specific project goals and 
objectives. The Project Management Institute (PMI) defines project management as, 
"The application of knowledge, skills, tools, and techniques to project activities in 
order to meet or exceed stakeholder needs and expectations.”!!
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!
Project Management Office (PMO)!

An organisation or department that oversees and mentors groups of projects. Often 
the PMO is responsible for setting up policies and standards for the projects in the 
organisation, reviewing and consolidating project reports for external stakeholders, 
and checking project performance against the organisation's standards.!!

Project Manager!
The person who has the overall responsibility for the successful planning, execution 
and closure of a project. Project Managers work in the construction industry, 
architecture, information technology and many different occupations that produce a 
product or service.!!

RACI Chart!
A RACI chart is a matrix of all the activities or decision making authorities undertaken 
in an organisation set against all the people or roles. At each intersection of activity 
and role it is possible to assign somebody Responsible, Accountable, Consulted or 
Informed for that activity or decision.!!

RAID Log!
A RAID Log is a simple project management tool, often in the form of a spreadsheet, 
used to track Risks, Assumptions, Issues and Dependencies.!!

Resources!
Everything needed to complete the project, but in particular people and money.!!

Risk!
There may be potential external events that will have a negative impact on your 
project if they occur. Risk refers to the combined likelihood the event will occur and 
the impact on the project if the event does occur. If the combined likelihood of the 
event happening and impact to the project are both high, you should identify the 
potential event as a risk and put a plan in place to manage it.!!
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!
Risk Management!

A subset of project management that includes risk identification, risk quantification, 
risk response development and risk response control used to identify, analyse and 
respond to project risks.!!

Scope!
The overall definition of what the project should achieve and a specific description of 
what the result should be. A major ingredient of scope is the quality of the final 
product.!!

Scope Creep!
The uncontrolled growth of the project scope resulting from constant changes to 
requirements without consideration to the impact on resources or timescale.!!

Scrum!
An agile methodology for software project management. Scrum was invented in 
1993 by Jeff Sutherland, John Scumniotales and Jeff McKenna.!!

Six Sigma!
Six Sigma is a management philosophy developed by Motorola that emphasises 
setting extremely high objectives, collecting data, and analysing results to a fine 
degree as a way to reduce defects in products and services. See Six Sigma 
Terminology!!

Sponsor!
The person who has authority over the project, provides funding, approves scope 
changes, provides high-level direction and champions the project within an 
organisation.!!
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!
Sprint!

An iterative unit of time, typically a one, two, or four week period. The term and 
concept comes from agile project management techniques in the software industry. 
Sprints allow teams to leverage incremental improvements. When a company 
decides to work in two-week Sprints, it has the opportunity to reflect, make 
adjustments, and plan every fourteen days based on events and conditions.!!

Stakeholder!
A stakeholder is anyone, internal or external to an organisation that has an interest in 
a project or will be affected by its deliverables.!!

Statement of Work (SOW)!
The Statement of Work is the bible for the work the project must produce. The SOW 
is a key governance tool whether it is being used to direct work for a vendor or 
contractor, or used to direct the work internally, the SOW must contain a description 
of all the work that is expected.!!

Student Syndrome!
The type of procrastination students are prone to when facing a test or exam, 
typically leaving their revision until the last minute no matter how much time they had 
to prepare.!!

SWOT Analysis!
A strategic planning tool used to evaluate the Strengths, Weaknesses, Opportunities, 
and Threats to a project. It involves specifying the objective of the project and 
identifying the internal and external factors that are favourable and unfavourable to 
achieving that objective.!!

TCO!
Total Cost of Ownership (TCO) is an estimate of all direct and indirect costs 
associated with an asset or acquisition over its entire life.!!
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!
Theory of Constraints (TOC)!

Theory of Constraints is a management philosophy of continuous improvement 
achieved by identifying and managing the most important constraint that affects 
quality and productivity.!!

Use Case!
The specification of tests that are conducted from the end user perspective. Use 
cases focus on operating software as an end user would during their day-to-day 
activities.!!

Waterfall Model!
A sequential development process, in which development flows steadily downwards 
(like a waterfall) through the phases of initiation, analysis, design, build, test and 
maintenance. To follow the waterfall model, you move from one phase to the next 
sequentially, with no overlapping or iterative steps.!!

Work Breakdown Structure (WBS)!
An exhaustive, hierarchical tree structure of deliverables and activities that need to 
be performed to complete a project. A Work Breakdown Structure is a common 
project management tool and the basis for much project planning. 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About Project Smart!
!
Project Smart is the project management resource that helps managers at all levels 
improve their performance. We provide an important knowledge base for those 
involved in managing projects of all kinds.!!
More information about project management can be found on our website 
www.projectsmart.co.uk!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!
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